

Illinois Juvenile Justice Commission
Detention/Detention Alternatives Committee Workplan - DRAFT

Priority Area	IJJC Goals Addressed	Desired Outcomes	Sources of Outcome Data
Effective Crisis Response	<ol style="list-style-type: none"> 1. Ensure Compliance with the core requirements of the JJPDA Act 2. Reduce unnecessary youth arrests and/or penetration into the JJ System 	<ol style="list-style-type: none"> 1. Improve utilization of CCBYS statewide 2. Increase use of CCBYS for the discretionary population as a way of reducing unnecessary system involvement 3. Re-examined mandatory vs. discretionary populations definitions 4. Increased and diversified funding for CCBYS statewide 	
Detention Admissions	<ol style="list-style-type: none"> 1. Ensure Compliance with the core requirements of the JJPDA Act 2. Reduce unnecessary youth arrests and/or penetration into the JJ System 3. Developmentally appropriate, individualized support and services for youth in the system 	<ol style="list-style-type: none"> 1. Reduce Detention Admissions 2. Advance JDAI Principles as outlined in Casey Foundation Workplan 3. Reduce DMC at Detention Admissions decision point 	<ol style="list-style-type: none"> 1. JMIS 2. County level data sources 3. AOIC
Detention Data	<ol style="list-style-type: none"> 1. Ensure Compliance with the core requirements of the JJPDA Act 2. Reduce unnecessary youth arrests and/or penetration into the JJ System 3. Developmentally appropriate, individualized support and services for youth in the system 4. Youth leave the system with positive outcomes 	<ol style="list-style-type: none"> 1. Expand use of JMIS to include regular reporting to Committee and sites 2. Evaluate impact of JDAI on admissions as compared to non-JDAI sites 3. JDAI sites will begin self-evaluating using standard protocol 4. Detention data will be utilized to inform local practice 	<ol style="list-style-type: none"> 1. JMIS 2. Other sources identified by Susan and Jeff
Detention Operations Standards/ Programming and Standards of Care	<ol style="list-style-type: none"> 3. Developmentally appropriate, individualized support and services for youth in the system 4. Youth leave the system with positive outcomes 	<ol style="list-style-type: none"> 1. Standards drafted and JCAR ready that reflect JJPDA, PREA, and JJC values 	<ol style="list-style-type: none"> 1. Self report
Raise the Age Implementation	<ol style="list-style-type: none"> 1. Ensure Compliance with the core requirements of the JJPDA Act 2. Reduce unnecessary youth arrests and/or penetration into the JJ System 3. Developmentally appropriate, individualized support and services for youth in the system 4. Youth leave the system with positive outcomes 	<ol style="list-style-type: none"> 1. Monitor impact of Raise the Age in detention centers 2. TTA provided to sites to engage in detention center and community analysis to plan for RtA 	<ol style="list-style-type: none"> 1. JMIS 2. County level data 3. Detention center level data 4. Grant reporting and monitoring to DHS
Compliance Monitoring	<ol style="list-style-type: none"> 1. Ensure Compliance with the core requirements of the JJPDA Act 	<ol style="list-style-type: none"> 1. Illinois maintains compliance with JJPDA 2. Compliance reports include more information to guide troubleshooting 3. JJC uses compliance reports to identify priority areas for TTA or support/policy and practice change 	<ol style="list-style-type: none"> 1. Compliance monitoring reports

Illinois Juvenile Justice Commission
Detention/Detention Alternatives Committee Workplan - DRAFT

Project Description	Activities/Tasks	Leaders	Products	Deadlines	Budget Estimate
Effective Crisis Response: Expand scope of and reliance upon Illinois' crisis response networks (CCBYS) through 1) diffusion of ADB models from DuPage, Cook and Peoria Counties through training and technical assistance + access to JABG funding for program activities; and 2) technical assistance to local law enforcement + schools to ensure awareness of and partnerships with CCBYS agencies.	Set guidelines and desired outcomes for crisis response projects.	Detention Committee	Draft project implementation plan	1 st draft: 9/5/13; Final draft approved at 11/13 meeting	Rolled into JJ Councils Project; additional work TBD
	Bringing Cook providers together	Rick	Cook provider agreement	11/13 meeting	
Detention Admissions: 1) Partner with AOIC to implement a current & consistent state-wide detention screening tool / risk assessment instrument. 2) Implement JDAI Principles as outlined in workplan submitted to Casey Foundation	Coordinate with AOIC to determine capacity and needs	Rick Velasquez; Lisa Jacobs; Staff	Project Proposal	Proposal from AOIC to be submitted by Dec. 5	\$87,000 JABG State funds
	Work with AOIC and VERA to develop a screening tool development implementation plan	Rick Velasquez; Lisa Jacobs; Staff	Statewide screening tool development plan;	Dec. 13 - Jan 14	
	Develop and implement statewide screening tool	AOIC; Rick Velasquez; Lisa Jacobs; Staff	Statewide screening tool completed and implemented	TBD	
	See Workplan submitted to Casey Foundation (attached)	Jeff Bradley; Rick Velasquez			
Detention Data: Maintain and maximize use of JMIS detention data, particularly to identify DMC reduction needs and priorities and to identify detention alternative trends and needs.	Work with CPRD to develop standard quarterly reports on detention trends as a standing item on JDAI agenda; reports should compare JDAI sites to non JDAI sites	Jeff Bradley; Susan Witkin	Standard quarterly JMIS report developed	Plan presented by Oct. 1 - Complete	Covered by existing JMIS contract; Title II JJ System Improvement

**Illinois Juvenile Justice Commission
Detention/Detention Alternatives Committee Workplan - DRAFT**

	Circulate reports to Committee and JDAI sites ongoing	Jeff Bradley; Susan Witkin	JDAI sites report developed and circulated quarterly	Implementation begun	Funds
	Coordinate with DMC Committee to develop report that incorporates DMC data and information	Jeff Bradley; Susan Witkin; Karima Douglas	DMC data incorporated into standard reports; JDAI staff help provide TTA on DMC issues at JDAI sites	Complete	
	Create a training for detention centers on how to accurately input data regarding warrants	Jeff Bradley; Susan Witkin; Lisa Jacobs	Training created and implemented in Franklin County, then extended to other centers	Franklin County: Nov. 13; Statewide: June 14	Covered by existing JMIS contract; Title II JJ System Improvement Funds and ICOY contract
Raise the Age Implementation: Monitor impact of Raise the Age in Detention Centers and provide funding and TTA for select sites to plan for Raise the Age	Develop RFP for 3 sites to do data and community analysis to determine RtA impact and develop plan for reducing detention center population using community based alternatives	Rob Vickery; Heidi Mueller; Jeff Bradley	RFP completed and released	11/13 – Project being developed	Up to \$450,000 JABG funds
	Provide funding and TTA for selected sites to develop RtA implementation analysis and planning	JJC	Grant recipients selected and funds awarded	1/14	
	Complete RtA analysis and planning project	Local sites; Jeff Bradley; staff	Planning projects completed	1/15	

Illinois Juvenile Justice Commission
Detention/Detention Alternatives Committee Workplan - DRAFT

Detention Programming & Care: Update / upgrade detention policy, programs and training resources in partnership with AOIC or directly with detention centers. Develop “self-assessment” protocols for detention centers.	Hold self-assessment training/symposium for JDAI sites	Rick Velasquez; Jeff Bradley; Staff	Training held (Mark Soler has committed to training)	May incorporate into JJ Conference	\$25,000 Title II funds
	Self-assessment protocols developed as “capstone” project out of training	Local JDAI sites; Jeff Bradley	Self-assessment protocols developed	June 2014	
Detention Operations Standards: Update detention operations standards in partnership with DOC and DJJ.	Work with DOC to update jail standards for juveniles being temporarily confined	Jeff Bradley; Ron Smith	Standards JCAR ready	June 2014	Covered with existing Title II admin and JDAI funds and Casey Funds
	Work with DJJ to update juvenile detention standards	Kathryn Williams at DJJ; Heidi Mueller; Jeff Bradley; Beth Compton	Standards JCAR ready	Ongoing; draft to be complete by Dec. 31, 2013	
Compliance Monitoring: Monitor and report on jail removal, sight & sound + status offender compliance through ICOY partnership.	Work with DOC to conduct facility inspections as outlined in compliance monitoring plan on file with OJJDP	Ron Smith, Dick Walsh; DOC	Inspections complete	See compliance monitoring plan	Covered with existing Title II Compliance Monitoring funds: \$
	Compile data from facilities to monitor for JJDA violations	Ron Smith, Dick Walsh; DOC	Report compiled	Every other month ongoing to Commission; Quarterly to OJJDP ongoing	
	Provide TTA to non compliant sites to reduce violations	Ron Smith, Dick Walsh, Staff	Violations reduced	As needed, ongoing	
	Report compliance data to Detention Committee as standing agenda item and provide quarterly reports to OJJDP	Ron Smith, Dick Walsh; DOC	Reports submitted	Every other month ongoing to Commission; Quarterly to OJJDP ongoing	